

## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/02/24 1.	Brainstorming Ideas & Website Direction	3 hrs	A.B. N.K. V.Y. G.R. B.B. S.S.	This was our first meeting as a team. We discussed the prompt and planned how we wanted to create the project. We decided each person's responsibility.
12/13/24 - 1/10/25 2.	Building GUI of website	18 hr	A.B. V.Y. S.S. G.R.	Created the website "frontend" or design. We utilized react.js and tailwind css to design our website in an aesthetic manner.
12/20/24 - 1/5/25 3.	Backend & AI model	10.5 hrs	N.K. S.S. B.B. A.B.	We built the backend for our website. We decided to host our website using vercel. We also built an AI model using an API to help customers decide what they would like to order
1/2/25 - 1/14/25 4.	Website Design	6 hrs	V.Y. A.B. G.R. N.K.	We designed our website. This is where we added our images, added our content, and created all the items, their ingredients, recipes, descriptions, as well as. our logo here
1/21/25 5.	Adding more features!	1 hrs	E.H.	We decided to add some more features to our project including our "meet the farmers" page, our order page, individual pages for each item, a q/a section, etc
2/01/25 6.	Rigorous Testing and Feedback	2-3 hr	A.B. N.K. V.Y. G.R. B.B. S.S.	Tested our project rigorously and found all bugs and fixed them. We also met with previous TSA webmaster competitors and sought their advice on last minute changes.

Advisor signature Dan Biskup

